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BPIC- Bldg T1-2010 HVAC System Maintenance 01/18 - 01/2024 In progress Competitively Procured  Apollo Heating and Air 1/1/2018 Port BPIC T Agrmt File
BPIC Rail Crossing Maintenance Agreement In progress RFP Advanced Signal & Contracting 3/30/2015 Port PB BPIC TF Agrmt File
BPIC-Ball Janik 2011 Government Affairs Contract In progress $5000 per month $  (3,000.00) $2000 per month na Ball Janik LLP 40560 na na Port Ps BPIC RH Agrmt File 1 $3000 /mo 9/1j2011  RT
Copiers-Maintenance Contracts In progress. Sole Source Abadan 6/5/2012
Development of Strategic Plan In progress $5270 + expenses Maul, Foster and Alungi 1/28/2013 General Funds
Economic Development In progress. $42,000.00 Sole Source TRIDEC nfa nfa 3/1/2014 12/31/2014 Administrative ALL GB Agreement
Elevator- Gold Maintenance Agreement In progress Sole Source ThyssenKrupp Elevator Americas 2/21/2012 Port $ 4524400 IR
Employee Assistance Program In progress. B 4,800.00 $ - B 4,800.00 Competitively Procured Barb Strote Counseling 3/1/2015 2/29/2016 Port
Facilitation for ED Vision In Progress s 2,500.00 Sole Source Suzanne Mitchell 5/1/2014 Administrative ) GB Agreement
Fire Sprinkler System Inspection In progress. C -ured Pacific 4/26/2012 Port
Fisheries HVAC System Maintenance 3/21/11-3/21/13 In progress Competitively Procured _ Bruce, Inc. 3/21/2012 Port
Marine Terminal Integrated Planning Grant Study In progress. $ 188,465.00 Competitively Procured Maul, Foster and Alungi 6/13/2013 RH
Marketing Services In Progress. S 76,000.00 $ 174,000.00 $ 250,000.00 RFP Process -1 3/28/2014 5/8/2014 5/8/2014 5/8/2014 Port (OSPREY/TCA/BIG F GB Agreement 1 S 74,000.00 9/24/2015 GB 1/2/1900 $  50,000.00 9/26/2016 GB 3 S 50,000.00  9/14/2017 GB
MT - Soils Clean up In Progress S 315,065.00 Qualifications Golder Associates 1/1/2014 12/31/2014 12/31/2014 n/a Marine Terminal Account o MT RH Agreement
OP - Lease Agreement for Copier In progress s 16,437.00 § B 16,437.00 nfa De Lage Landen Financial Sves 8/5/2010 Port Ps BPIC 108 Agmt File s 16,437.00
Osprey Pointe Janitorial Services In progress. $710.12 a month Sole Source Personal Touch 9/4/2013 Port
BPIC: Security System and Monitoring In progress s 9,045.00 Sole Source Moon Security Services, Inc 8/1/2018 7/31/2021 Port o BPIC RH AgmtFile
Study of Power Rates & Levy In Progress B 9,000.00 Sole Source FCS Group N/A N/A 3/6/2014 90 Days General Funds GB Agreement  $ 9,000.00
TCA - Airport Terminal Expansion In Progress s 37,080,442.17 RFP Process Bouten 4/10/201¢ 4/10/2014 Port ) T RH
TCA - Airport Terminal Project Mgmt In progress $ 65,000.00 Roster SCM Inc. & David Robison nfa 2/27/2013 2/27/2013 2/27/2013 7/1/2013 Port Consultant/Agreement TCA RH TCA 1 $ 29,896.00 8/22/2013 JT
TCA - FAA VOR Relocation Study In Progress S 49,995.00 $ 151,266.00 $ 201,261.00 RFP J-U-B Engineers. n/a n/a 3/30/2012 n/a 6/30/2015 n/a AP AE TCA RF TCA 1 S 22,600.00 7/26/2012 K 2 $ 13,844.00 1/24/2013 R 3 S 47,064.00  4/11/2013 R 5
TCA - Pre-Construction Agreement For Airport Terminal Expansion In Progress $334,350.00 RFP/Qualifications Bouten 9/3/2013 4/30/2014 Port TCA RH cwiPp
TCA - Project Management for Airport Terminal Expansion In Progress s 678,695.00 Strategic 37 Months Port Funds/PFC o T RH
TCA - Project Neutral for Airport Expansion Project S 43,000.00 Qualifications Steven Goldblatt. 7/1/2014 4/31/2017 5/29/2014 Port General Funds o TCA RH cwiIP
TCA - Special Inspection & Testing Scpe of Work In Progress s 149,498.00 RFP Process Intermountain Materials Testing 4/10/2014 AP o T RH cwip
TCA - Terminal Expansion Design Development, Service Work order #5 In Progress $ 1,887,800.00 Mead & 9/12/2013 9/12/2013 6/30/2014 PFC/PORT AE TCA RH cwiIP #6 $  350,000.00 1/27/2014 RH
TCA Terminal Design Development Completed s 100,000.00 Mead & Hunt 8/23/2014 Port A€ T i cwip
‘Tri-City Industrial Development Council In progress B 42,000.00 $ - $ 42,000.00 n/a TRIDEC o JT Agmt File n/a nfa
TCA - Airport Terminal Expansion Commissioning Services In Progress s 107,000.00 RFP TESTCOMM LLC n/a 7/14/2014 7/14/2014 n/a 2/1/2017 7/18/2014 AIP/PORT o i RH cwip
TCA - Site Plan / Drawing TC Airport Business Center In Progress $ 6,500.00 Roster MacKay & Sposito N/A 9/9/2014 60 Days n/a Airport Professional Services TCABC GB Agmt File
Economic Development Programs In Progress s 3,000.00 Sole Source Tri-Cities Hispanic Chamber of Commerce nfa n/a 6/3/2016 6 months Admin o GB Agmt File
Conceptual Analysis on Real Estate In Progress $14,500.00 $ 13,33000 $ 27,465.00 Roster MacKay & Sposito n/a 10/7/2014 3 months Admin o GB Agmt File 1 $2,830.00 11/25/2015 RH 2 9,000.00 3/10/2016 RH 3 $1,500.00 10/30/2017 RH
Strategic Planning In Progress $4,500.00 Qualifications Maul Foster & Alongi nfa n/a 3 months Port Professional Services ALLPort RH Agmt File
Community Economic Development strategic Vision In Progress S 9,000.00 Sole Source New Edge Consulting 1/10/2015 120 Days. 1/8/2015 Admin ALL Port GB Agmt File
Dairy Processing - Targeted Industry Analysis. In Progress s 67,000.00 Roster/Qualifications _ HDR Engineering 2/18/2015 Six Months CERB/POP/Connell/HAEIF o a8 Agmt File
OP - 3 yr contract Landscape Maintenance - Osprey Pointe In Progress S 70,957.44 Competitively Procured Bagley Landscape 3/1/2018 3years Port W TF Agmt File
BPIC- 3 yr contract Landscape Maintenance - Bldg T-1-2010 In Progress s 40,861.92 Competitively Procured _ Bagley Landscape 3/1/2018 3years Port sw BPIC/T1-2010 T Agmt File
BPIC - Market Analysis for Barge Terminal In Progress S 10,000.00 Sole Source BST Associates 4/6/2015 3 months BPIC PS BPIC GB Agmt File
Review Shoreline Plan In Progress 3,500 Roster Maul Foster & Alongi 5/28/2015 Port General BPIC/OP RH Agmt File
Grant for Dairy Processing Work In Progress $ 50,000.00 Grant CERB 11 years 11/20/2014 Grant o GB Agmt File
Economic Development In Progress s 42,000.00 Sole Source TRIDEC 3/1/2015 12/31/2015 Admin o ALL port/Airport GB Agmt File
Design Documents In Progress $ 10,115.00 Roster Meier Architecture & Engineering 6/12/2015 Port AE BPIC Agmt File
TCA - Multi-User Flight Information Display System In Progress s 237,12127 RFP INFAX, Inc. 5/28/2015 Syears 5/28/2015 PORT B b ) Agmt File
'Small Business Development Series (Spanish) In Progress $3,000 Sole Source TC Regional Hispanic Chamber 9/15/2015 1/15/2016 Admin GB Agmt File
TCA - Terminal Expansion Design Development, Work order #7 In Progress 2,109,672 Mead & Hunt 9/9/201 9/9/2014 PFC/Port AE TcA RH W8 S 4458800 10/27/2015  RH
OP - Commissioning Wagenaar Center In Progress $ 15,000.00 Roster Strategic Construction Management nfa 1/7/2016 1/7/2016 4/7/2016 Osprey Pointe PS oP GB Agmt File
TCA - Farm Circle Expansion Design Completed $10,259.30 RFP J-U-B Engineers nfa 11/13/2015 port A€ tca BT TcA
TCA - Parking Third Lane Construction Completed $9,432.50 RFP J-U-B Engineers n/a 11/13/2015 port ae tca bt TCA
TCA - 2016 Deicing Facility Annual Monitoring Completed 59,500 RFP J-U-B Engineers nfa 12/21/2015 port AE tca BT TcA
TCA - Ste Storm Water D onst Complete $7,500.00 RFP J-U-B Engineers n/a 6/9/2015 port AE tca BT TCA
TCA - Stearman Avenue Storm Water Imporvements Construction _ Complete $23,73127 Competitively Procured _ Ray Poland & Sons Inc 8/26/2015 9/11/2015 12/10/2015 port sw T 8T TcA $30,000.00
OP - Information Technology In Progress $ 29,100.00 RFP Devfuzion n/A 2/29/2016 2/22/2016 I year n/A Port PS oP RH Agmt File
TCA- Information Technology In Progress s 28,500.00 RFP Devfuzion n/a 2/29/2016 2/22/2016 Iyear n/a Airport ps “Tca RH Agmt File
Phase 1 Environmental Site Assessment In Progress $3,200.00 Qualifications PBS Environmental n/a 3/11/2016 o RH Agmt File
Economic Development Services, In Progress Qualifications City of Pasco n/a n/a 3/31/2016 3/24/2016 Port/Citu a8 Agmt File
Economic Dvelopment Agreement 2016 In Progress $30,000.00 Sole Source TRIDEC nfa nfa 3/1/2016 12/31/2016 Admin GB Agmt File
TCA - Madison Park Phase 2 Review In Progress $2,500.00 1-U-B Engineers nfa 3/2/2016 3/2/2016 PORT AE T BT TcA
TCA - Temp Custodial Services Completed 21/hr Competitively Procured Dura-Shine Clean n/a 3/14/2016 3/14/2016 n/a n/a n/a PORT PS TCA BT TCA
BPIC- Phase | ESA - USBR IN Progress $3,200.00 PBS Environmental N/a 3/11/2016 3/11/2016 nfa n/a nja Port ps BPIC RH Agmt File
TCA - Runway 3R-21L Rehab Ph 2 Completed $17,500 Competitively Procured  J-U-B Engineers n/a 12/21/2015 12/21/2015 n/a n/a n/a Port AE TCA BT TCA
TCA- Airport Signage and Landscaping Design Complete $39,851.00 Roster MacKay & Sposito nfa 3/18/2016 3/18/2016 nfa nfa nja Port ps T BT TcA 1 s 485000 3/8/2017  RH
BPIC WH7B1 Reroof Complete $114,030.00 Competitively Procured  J.R. Swigart Co. Inc. 3/2/2016 3/10/2016 3/31/2016 3/31/2016 6/16/2016 7/7/2016 Port W BPIC TF cwiIP $285,000.00 $114,030.00 $120,220.20
BPIC Overlay at Docks Rd 27 Complete s 8,905.20 Competitively Procured _ Inland Asphalt, Co. 3/21/2016 4/12/2016 5/9/2016 5/17/2016 5/18/2016 5/26/2016 Port sw BPIC T e s 12,0000 § 890520 § 10,534.20
TCA Bergstrom Aircraft Paint & EIFS repair, gutters and downspouts. Complete S 8,411.07 Competitively Procured  Smile A Mile Painting. 3/31/2016 4/11/2016 4/26/2016 5/23/2016 5/31/2016 6/9/2016 Port W TCA TF cwiPp S 9,500.00 $ 8,411.07 $ 8,959.50
BPIC OP Add 220/115v Power Common Area Complete $3,366.60 Competitively Procured Sierra Electric 3/9/2016 3/16/2016 3/16/2016 3/16/2016 4/16/2016 Port SwW. BPIC TF cwip S 5,000.00 $ 3,366.60 S 4,44174
TCA - Farm Circle Expansion Construction Services Completed $9,355.15 RFP J-U-B Engineers. n/a 4/28/2016 port AE TCA BT TCA
TCA - Runway 3R-21L Rehab Ph 2 Construction Completed $107,837.63 Competitively Procured _ granite construction co 4/19/2016 4/28/2016 port w tca 8T TcA s 12277230 § 107,837.63 /A
TCA - Concrete Structure Demo/Disposal (Farm Circle) Completed $56,085.17 Competitively Procured Ray Poland and Sons 4/19/2016 4/28/2016 Port W TCA BT TCA $ 56,482.86 S 56,085.17 $ 65,375.03
TCA - Terminal Loop Road Improvements (Design Only) Completed $18,500.00 REP J-U-B Engineers n/a 6/7/2016 6/7/2016 port e tca bt tca
TCA - FedEx Sanitary Sewer Oversight In Progress $4,500.00 RFP J-U-B Engineers. n/a 5/13/2016 5/13/2016 port ae tca bt tca
BPIC WH2B3, WH7B3 Door #10 Floor repairs Complete $36,489.60 Competitively Procured  Vincent Brothers LLC 5/17/2016 5/18/2016 5/31/2016 6/13/2016 7/13/2016 7/29/2016 Port SW. BPIC TF cwip S 35,00000 $ 36,489.60 S 38,987.40 1 S 774.32 6/21/2016 RH
BPIC-T6-75 Electrical Repairs Complete $10,805.70 Competitively Procured  Sierra Electric. 4/25/2016 4/26/2016 5/10/2016 5/10/2016 12/8/2016 1/12/2017 Port W BPIC TF cwiIP $ 52,00000 $ 10,805.70 $ 56,000.00
Design Landscape & Signage Osprey Pointe North & TCA Business Cente Complete $16,688.00 Roster MacKay & Sposito nfa 6/29/2016 Summer 2016 Port AE OP/TCA Business. TH/GB Agmt File
MT - Marine Terminal Clean-up, Restrictive Covenant Assistance In Progress $4,750.00 Roster Maul Foster & Alongi n/a n/a 8/8/2016 8/8/2016 2/8/2016 Port AE MT RH Agmt File
TCA - Water Rights Anaylis In Progess $4,500.00 Qualifications RGW Enterprises Na nfa 8/26/2016 11/30/2016 General AE PPC/BPIC/TCA RH AgmtFile
'WH2B1, Rd 18 & Crane St. Asphalt Areas Complete $75,477.00 Competitively Procured Inland Asphalt, Co. 7/13/2016 8/1/2016 8/18/2016 9/16/2016 9/28/2016 10/6/2016 Port W BPIC TF cwip $ 45,000.00 $ 75477.00 $ 81,889.83
TCA- CY 2017 Rates and Charges In Progress $26,900.00 roster Leibowitz & Horton n/a n/a 8/1/2016 port Ps T 8T TcA
TCA - Terminal Loop Road Improvements In Progess. $35,000.00 roster J-U-B Engineers. nfa 8/18/2016 8/18/2016 Port AE TCA BT TCA
TCA - Electric Loop Repair Completed $5,044.47 roster Sierra Electric 4/1/2016 4/7/2016
TCA - Children's Play Area Completed $84,676.51 RFP Playtime LLC. 9/13/2016 9/13/2016 Port PB TCA BT TCA
TCA - Dura-Shine Clean In Progress $400,000.00 RFP 9/9/2016 9/22/2016 9/22/2016 9/30/2017 TCA o TCA BT TCA
Economic Development Vision In Progress $100,000.00 Competitively Procured Barney & Worth 11/10/2016 11/10/2016 7/31/2017 11/10/2016 EDA Grant/Vision Partnership o ED GB ED
TCA - Terminal Loop Road Construction Complete $237,962.69 Competitively Procured _granite construction co 8/16/2016 9/9/2016 9/9/2016 9/9/2016 cA sw T 8T TcA s 30675373 § 237,96269 § 407,258.69
“TCA - RWY Intersection Investigation In Progress $7,900.00 RFP J-U-B Engineers. nfa 10/13/2016 10/13/2016 TCA AE TCA BT TCA
TCA - East GA Apron IFE Completed $5,000.00 Roster Mead & Hunt nfa 10/27/2016 10/27/2016 TcA A€ T 8T TcA
TCA - Deicing Facility Monitoring In Progress $14,000.00 RFP J-U-B Engineers nfa 12/8/2016 12/8/2016 TCA AE TCA BT TCA
TCA - Employee Parking Lot Construction (Design/MGT) In Progress $60,420.00 RFP /8 Engineers n/a 1/26/2017 1/26/2017 TcA A€ T 8T TcA 1 $ 1624500 7/18/2017  RH
TCA - Varney Loop Design In Progress $44,990.00 RFP B Engineers nfa 1/26/2017 1/26/2017 TCA AE TCA BT TCA
TCA- Runway 3R-21L Rehab Phase 3 In Progress $13,043.00 RFP J-UB Engineers nfa 1/26/2017 1/26/2017 TcA A€ T 8T TcA
TCA - Ste Drainage ) In Progress $9,685.00 RFP B Engineers n/a 1/26/2017 1/26/2017 TCA AE TCA BT TCA
TCA - Bergstrom Lot Seal and Paint (Design/MGT) In Progress $6,800.00 RFP 8 Engineers nfa 1/26/2017 1/26/2017 TcA A€ T 8T TcA
TCA - Runway Intersection Underdrains (Design/MGT) In Progress $12,500.00 RFP J-U-B Engineers. n/a 1/26/2017 1/26/2017 TCA AE TCA BT TCA
BPIC-Rail Crossing LED Light Retrofit-reimbursed by WSDOT Complete $6,730.19 Competitively Procured _ Advanced Signal & Contracting, LLC 1/14/2015 11/26/2015 11/26/2016 12/15/2016 6/21/2016 Port sw BPIC T, 56 e s 682300 § 6823.00
BPIC-WH28B1 Conc. Dock Phase 1 Complete $48,870.00 Competitively Procured 2F Enterprises 12/29/2016 1/6/2017 1/18/2017 3/20/2017 5/31/2017 6/2/2017 Port sw BPIC TF cwiIP $ 105,000.00 $ 48,870.00 $ 49,318.00 1 $ 1,597.46 3/27/2017 RH
BPIC-Mobile Vendor Electrical Complete $16,554.98 ‘Competitively Procured Sierra Electric 1/18/2017 2/7/2017 2/7/2017 2/7/2017 3/20/2017 4/10/2017 Port SW. BPIC TF cwip S 21,00000 $ 16,554.98 S 21,720.00
OP-Suite 103 & 105 TI & Coffee Bar Complete $383,299.36 Competitively Procured Banlin Construction 11/15/2016 11/18/2016 11/30/2016 11/30/2016 3/24/2017 4/10/2017 Port W oP TF cwiIP $ 404,620.00 $ 383,299.36 1 B 1,875.52 12/16/2016 RH 2 $2,894.19  12/22/2016 RH 3 $699.38  1/20/2017 RH 4 $624.45 2/3/2017 RH 1597.46  3/27/2017 RH
TCA-Bldg 69, Bldg 72 Vestibule Re-roof Complete $23,186.10 Competitively Procured IR Swigart Co. Inc. 10/18/2016 10/20/2016 10/31/2016 11/2/2016 12/2/2016 12/8/2016 Port sw T T e s 32,0000 § 2318610 § 44,03086
“TCA-Hangar 71 N. Face Paint Complete $3,236.28 Competitively Procured  Smile A Mile Painting. 10/5/2016 10/5/2016 10/5/2016 10/17/2016 10/18/2016 Port W TCA TF cwIP $ 5,000.00 $ 323628 S 4,344.00
BPIC-Wagenaar Bldg Fire Alarm System Complete $15,143.76 Competitively Procured  Moon Security Services 10/5/2016 10/7/2016 10/17/2016 10/17/2016 12/12/2016 1/12/2016 Port sw T T e s 20,0000 § 1514376 § 22,34067
BPIC-WH2B1 & Bay 2 Lighting upgrade Complete $30,216.00 Competitively Procured McEachen Electric 12/6/2016 12/6/2016 12/21/2016 12/21/2016 1/13/2017 3/8/2017 Por W BPIC MR cwiPp $ 30,216.00 $33,171.54
MT - Sol Inspection & Testings, In Progress $20,000.00 Qualifications PBS Environmental 2/10/2017 11/30/2017 General mT RH Agmt File
Economic Development Agreement In Progress $30,000.00 Sole Source TRIDEC nfa 3/1/2017 12/31/2017 Admin o GB Agmt File
TCA- DAS Installation In Progress $95,758.00 @ Interwest 2 nfa 3/9/2017 3/17/2017 TcA sw T 8T TcA
TCA - TWY A Pavement Maintenance Project In Progress $7,500.00 RFP JUB Engineers n/a 3/6/2017 TCA AE TCA BT TCA $ 95,758.00 $ 195,020.62
TCA-TWY A Pavement Maintenance Construction In Progress §7,933.23
ONR Water Rights In Progress 5250000 Qualfications RGW Enterprises wa “20/2017 12/31/2007 General Ae Other i Agmt 1 s 150000 s/ i
TCA Entry, Business Center Signage Complete $121,890.70 § 1,086.00 § 12297670 Competitively Procured _ Quality Signs 2/28/2017 3/3/2017 3/3/2017 2/11/2017 7/25/2017 BPIC&TCA sw TcA [ e s 127,72100 § 12189070 § 16256660 1 s 108600 5232017 RH
BPIC T-131 Truss Repair Complete $34,993.09 Competitively Procured Banlin Construction 4/25/2017 4/26/2017 5/2/2017 5/25/2017 6/23/2017 7/12/2017 Port W BPIC TF cwiIP $ 17,00000 $ 3499309 $ 64,687.59
BPIC- WHEBA Lighting Upgrade Complete $14,400.00 Competitively Procured _ Sierra Electric, Inc 3/31/2017 4/3/2017 4/3/2017 432017 4/30/2017 8/10/2017 BRIC sw BPIC T e s 17,0000 § 14,40036 § 17,0568
TCA & Business Center Landscape Phase 1 Complete $301,616.82 Competitively Procured Bagley Landscape and Construction 4/13/2017 5/1/2017 5/10/2017 5/10/2017 8/30/2017 TCA W BT cwiPp $ 297,182.00 $ 301,616.82 $ 308,252.87 1 RH
0P - Building Cleaning In Progress $3000.00/time. Roster Dura st n/a n/a 6/27/2017 6/27/2017 0P - Building Cleaning In Progress $3000.00/time.
Facilitation of Somos Pasco In Progress $2,500.00 Qualifications Adam L nfa nfa 6/29/2017 6/29/2017 2/29/2017 Admin GB Agmt
TCA- Air Service Development In Progress Roster Volaire Aviations N/A 3/15/2017 3/15/2017 TcA Ps T 8T TcA
TCA - Employee Parking Lot Construction In Progress $399,268.50 Competitively Procured Big D's Construction 3/14/2017 3/23/2017 4/11/2017 TCA PB TCA BT TCA $ 463,910.15 $ 399,268.50 $ 429,743.16 1 $ 19,786.92 6/15/2017 RH $ 2.00 $2,727.81 9/15/2017 RH
TCA - Airport Signage Construction In Progress $121,890.70 Competitively Procured  Quality Signs 2/28/2017 3/3/2017 3/3/2017 TcA sw TcA 8T TcA s 127,72074 § 12189070 § 162,566.60
TCA - Landscape Project In Progress $305,499.27 Competitively Procured Bagley Landscape 4/10/2017 4/27/2017 4/27/2017 TCA W TCA BT TCA $ 297,182.00 $ 305,499.27 $ 308,252.87
TCA-2017 Pavement Maintenance Project In Progress $49,783.60 Competitively Procured _ StrideRite Inc. 7/18/2017 7/18/2017 TcA sw T OF TcA
TCA - AIP 44 TWY A IFE In Progress $4,000.00 Roster Kutchins & Groh nfa 6/19/2017 6/19/2017 AlP AE TCA DF TCA
TCA- PFC 11 Application In Progress $39,285.00 Roster Leibowitz & Horton nfa 7/3/2017 7/3/2017 PFC Ps T ™w TcA
TCA - 2018 Rates and Charges In Progress $25,180.00 Roster Leibowitz & Horton nfa 7/10/2017 7/10/2017 TCA PS TCA ™w TCA
TCA - Fire Sprinkler Repair In Progress $22,402.01 Roster Fire Control Sprinkler Systems nfa 7/10/2017 7/10/2017 TcA sw T OF TcA s 22,402.01 No Additional Bids
TCA - Environmental Documentation In Progress $13,950.00 Roster J-U-B Engineers. nfa 7/31/2017 7/31/2017 TCA AE TCA DF TCA
TCA - Baggage Handling System Maintenance Training In Progress $7,537.00 Sole Source Automatic Systems Inc. n/a 7/20/2017 7/20/2017 TcA Ps T OF TcA
TCA - Farm Circle Rate Analysis In Progress $1,200.00 Roster Farmers National Company nfa 8/4/2017 8/4/2017 TCA PS TCA ™w TCA
TCA - Pasco Police Reserve Agreement InProgress  On Going Pasco Police Reserves n/a 8/24/2017 8/24/2017 TcA o T 86 TcA
TCA- QTA task order 12 In Progress $158,259.00 Competitively Procured Mead & Hunt nfa 8/24/2017 8/24/2017 TCA AE TCA DF TCA
Creation/Mgmt/Mrket Osprey Pointe Food Truck Pod In Progress $12,500.00 Sole Source Food Truck Central nfa 8/30/2017 8/30/2017 Marketing o op GB Agmt
TCA-Building 35 Re-siding. Complete $101,016.48 Competitively Procured  Vincent Brothers LLP 8/22/2017 8/25/2017 8/31/2017 8/31/2017 10/10/2017 10/26/2017 W TCA TF cwiIP S 100,000.00 $ 101,016.46 $ 105,124.80
BPIC-WH2B1 Concrete Dock Phase 2 Completed $52,370.18 Competitively Procured Banlin Construction 6/27/2017 6/27/2017 7/5/2017 7/7/2017 8/17/2017 9/14/2017 BPIC SW. BPIC TF cwiP S 61,000.00 $ 52,370.18 S 52,941.10
OP-Shade Canopy & Seat wall Complete $134,678.12 Competitively Procured Banlin Construction 7/18/2017 7/31/2017 8/9/2017 8/28/2017 11/17/2017 1/11/2018 BPIC. W BPIC TF cwiP $ 150,000.00 $ 134,678.12 S 151,225.50
TCA-Lane Signage at Overhead Airport entry sign Complete $939.39 Competitively Procured _ Signs By Sue 6/29/2017 6/29/2017 6/29/2017 6/29/2017 7/25/2017 8/10/2017 TcA sw T T e s 2,00000 § 93939 § 5,166.95
PPC-Concrete Crossing Concrete Plank Replacement Complete $47,078.10 Competitively Procured  West Rail Construction Co. LLC 6/16/2017 7/6/2017 7/17/2017 8/21/2017 8/24/2017 1/11/2018 BPIC. W PPC TF cwiPp $ 40,000.00 $ 47,078.10 $ 51,456.45
TCA- Airport Promotion In Progress $10,000.00 Sole Source Thanks Again nfa nfa 9/1/2017 8/31/2019 TcA o T GB Agmt File
2017 Operating Budget (Marine Term Clean-up) In Progress $98,526.00 Qualifications Golder n/a nfa 9/27/2017 9/14/2017 General o MT RH Agmt File
BPIC Fire Water Line - State of Emergency Complete $35,000.00 Sole Source Ray Poland and Sons nfa nfa 9/22/2017 9/25/2017 9/29/2017 9/28/2017 BRIC sw BPIC RH Agmt File
Marine Terminal "CLOSEOUT" In Progress $128,000.00 Qualifications Golder Associates nfa n/a 10/12/2017 10/12/2017 4/12/2017 10/12/2017 Marine Terminal Reserve Acct o MmT RH Agmt File 1 $ 52,000.00 10/12/2017 RH
Social Media Management - Airport In Progress $11,000.00 Qualifications Perceive Communications nfa nfa 10/17/2017 10/17/2017 10/16/2018 Airport Mkg Ps TcA [ Agmt File 1 s 550000 6/6/2018] 68
Real Estate Marketing (Inclusive) In Progress $65,000.00 Parametrix 7/7/2017 8/3/2017 10/31/2017 10/31/2017 12/31/2018 n/a Admin PS MT/OP GB Agmt File
TCA - Real Estate Information In Progress $2,000.00 Roster Tippett Company /A n/a 10/30/2017 nja Airport ps T GB Agmt File
TCA - Task Order 11 Baggae Construction Admin In Progress $359,953.00 Competitively Procured Mead & Hunt n/a 11/27/2017 11/27/2017 airport AE TCA DF TCA
BPIC-Warehouse 7 Bays 283 Canopies Complete $76,020.00 Competitively Procured _ Moreno & Nelson Construction Corp. 12/14/2017 12/15/2017 1/2/2018 1/2/2018 3/21/2018 4122018 BRIC sw BPIC T e s 74,00000 § 7602000 § 113,437.04
“TCA-Building 68 Boiler Room Demolition Complete $7,401.09 ‘Competitively Procured  Andrist Enterprises 11/7/2017 11/7/2017 11/17/2017 11/17/2017 12/11/2017 1/11/2018 TCA W TCA TF cwiPp $ 5,400.00 $ 7,401.09 S 8,835.70
BPIC Building T-131 Fire Alarm Complete $7,48330 Competitively Procured  Moon Security Services 12/7/2017 12/11/2017 12/14/2017 12/14/2017 1/18/2018 2/8/2018 BPIC sw BPIC T e s 10,0000 § 7,48330
Public Market Analysis In Progress $33,650.00 Competitively Procured Market Venture 11/15/2017 11/22/2017 1/2/2018 1/1/2019 Admin/City of Pasco PS MmT GB Agmt File
Appraisal for DNR Property. In Progress $4,250.00 Qualifications Associated Appraiser of WW 1/18/2018 3/4/2018 1/11/2018 General Funds Ps o RH Agmt File
Business Development Seminars In Progress $3,000.00 Sole Source TC Hispanic Chamber 2/9/2018 2/8/2019 Econ Dvip o ED GB Agmt File
BPIC Existing Entryway Signage Oregon Ave- Demolition Complete $2,307.75 Competitively Procured _ Andrist Enterprises. 2/9/2018 2/9/2018 2/22/2018 4/5/2018 4/6/2018 4/12/2018 BRIC sw BPIC T e s 275000 § 230775 § 7,03185
BPIC-Entryway Signage Oregon Ave Complete $24,680.79 Competitively Procured Eagle Signs 2/20/2018 2/21/2018 3/5/2018 3/5/2018 7/2/2018 BPIC. W BPIC TF cwiIP $ 20,00000 $ 24,680.79 S 24,697.36
BPIC-Paving Warehouse St, Ainsworth Ave, Rd 18, 21,24 & 33 In Progress $244,350.00 Competitively Procured _ Inland Asphalt, Co. 3/20/2018 3/22/2018 BRIC sw BPIC T e s 360,000.00 § 244,350.00 § 301,093.50
BPIC-WH5B4 Concrete Docks & Canopies, WH7B2 & 3 Conc. docks Complete $161,162.40 $ 8,658.00 $169,820.40 Competitively Procured Industrial Constructors Inc. 3/16/2018 3/19/2018 3/22/2018 3/22/2018 6/27/2018 BPIC. sw BPIC TF cwiIP $ 123,750.00 $ 161,162.40 $ 171,140.57 1 S 6,145.00 4/11/2018 RH 2 $2,513.00 5/23/2018 RH
TCA-Building 68 Re-roof Complete $71,350.00 Competitively Procured IR Swigart Co. Inc. 4/5/2018 /10/2018 /20/2018 /262018 6/5/2018 BRIC sw T T e s 68,000.00
TCA - East GA Apron Design/Bidding In Progress $761,940.00 RFP J-U-B Engineers. nfa 1/26/2018 12/8/2018 TCA AE TCA DF TCA
TCA - East GA Apron Reconstruction In Progress $5,270,839.10 RFP Granite Construction CO 6/6/2017 7/13/2017 8/12/2018 TCA PB TCA DF TCA S 4,365,687.96 S 5,270,839.10 $ 5,833,899.69 1 $  (159,479.00) 1/16/2018 RH S 2.00 31,752.47 RH
TCA - Deicing Facility Annual Monitor 2018 In Progress $10,000.00 RFP J-U-B Engineers N/A nfa 1/25/2018 12/31/2018 TCA AE TCA DF TCA
TCA - Pavement Management Plan Update 2018 In Progress $45,000.00 RFP J-UB Engineers nfa nfa 1/25/2018 12/31/2018 TcA A€ T oF TcA
TCA - Business Park Record Survey In Progress $6,500.00 RFP J-U-B Engineers. 3/8/2018 TCA AE TCA DF TCA
TCA - Airport Promotion In Progress $4,100.00 Qualifications TC Dust Devils n/a n/a 5/1/2018 10/31/2018 n/a Airport Mkg o TcA B Agmt File
TCA - Geotech for Battelle Hangar In Progress $3,800.00 Roster Geoprofessional Innovation Corporation n/a n/a 4/14/2018 6/14/2018 n/a Airport (Battelle) R TCA GB Agmt File
TCA - Airport Promotion In Progress $1,250.00 Qualifications TC Football Club n/a nfa 5/1/2018 4/30/2018 /a Airport Mktg o T GB Agmt File
Marine Terminal Cleanup In Progress §317,504.00 Qualfications Golder wa wa 1/1/2018 /1212018 General o T R Agmt File
TCABC - Battelle Hangar Design In Progress $150,000.00 Qualifications Meier Architecture & Engineering 4/20/2018 /20/2018 /202019 CERB. AE TcA RH Agmt File
Port - Social Media Assist In Progress $1,350.00 Qualifications CNCT NOW, LLC nfa n/a 5/1/2018 10/31/2018 Marketing o PORT GB Agmt File
Strategic Planning In Progress $18,660.00 Qualifications Maul Foster & Alongi n/a n/a 5/23/2018 12/31/2018 General o N/A RH agmt File
BPIC-16" Fire Main Repair west WH1B1 Complete $39,873.79 Competitively Procured Ray Poland & Sons Inc 5/14/2018 5/15/2018 5/15/2018 5/16/2018 5/23/2018 6/14/2018 BPIC SwW BPIC TF cwIP $ 40,000.00 $ 39,873.79



