
Purpose of Contract
Project Number/ 

Work Order
Status Location of Project

Responsible 

Person for 

Contract

Location of 

Contract

Completed

/In-Progress
 OriginalContract Amount Incl Tax 

 Contract Modification Incl 

Tax 
 Modified Contract 

Amount 

TCA

BPIC, etc
RH, TF, DF, SM

CWIP, TCA, 

Agmt File
 Engineers Estimate 

 Low Bid  2nd Low Bid 
Change Order #  Amount Date Approved Approved By Change Order # Amount Date Approved Approved By Change Order # Amount Date Approved Approved By Change Order # Amount Date Approved Approved By

Change 

Order #
Amount Date Approved Approved By

Change 

Order #
Amount Date Approved Approved By

Change 

Order #
Amount Date Approved Approved By

Change 

Order #
Amount Date Approved Approved By

Change 

Order #
Amount Date Approved Approved By

Change 

Order #
Amount Date Approved Approved By

updated Purpose of Contract Proj # Status Cont Amt Cont Mod Mod Amt Obtained Contractor Bid Opening Date Awarded Cont Date NTP End Cont Comm Acc Funded SW/PB/PS/AE/O Location RP Filed Eng Est Low Bid 2nd Low Bid CO# CO$ CO App Dt CO App by CO#2 CO$2 CO App Dt2 CO App by2 CO#3 CO$3 CO App Dt3 CO App by3 CO#4 CO$4 CO App dt #4 CO App by 4 CO#5 CO$5 CO App dt #5 CO App by 5 CO#6 CO$6 CO App dt 6 CO App by 6 CO#7 CO$7 CO App dt 7 CO App by 7 CO#8 CO$8 CO App dt 8 CO App by 8 CO#9 CO$9 CO App dt 9 CO App by 9 CO#9 CO$9 CO App dt 9 CO App by 9

Copiers-Maintenance Contracts In progress Sole Source Abadan 6/5/2019 Port

BPIC Rail Crossing Maintenance Agreement In progress RFP Advanced Signal & Contracting 3/30/2015 Port PB BPIC TF Agrmt File

BPIC - Bldg T1-2010 HVAC System Maintenance 01/18 - 01/2024 In progress Competitively Procured Apollo Heating and Air 1/1/2018 Port BPIC TF Agrmt File

BPIC-Ball Janik 2011 Government Affairs Contract In progress $5000 per month (3,000.00)$                               $2000 per month na Ball Janik LLP 40560 na na Port PS BPIC RH Agrmt File 1 $-3000 /mo 9/1/2011 RT

05/09/14 Marketing Services In Progress 76,000.00$                                              174,000.00$                            250,000.00$                      RFP Process BHW-1 3/28/2014 5/8/2014 5/8/2014 5/8/2014 Port OSPREY/TCA/BIG P GB Agreement 1 74,000.00$            9/24/2015 GB 1/2/1900 50,000.00$                9/26/2016 GB 3 50,000.00$                9/14/2017 GB

08/06/10 OP - Lease Agreement for Copier In progress 16,437.00$                                              -$                                           16,437.00$                         n/a De Lage Landen Financial Svcs 8/5/2010 Port PS BPIC LOB Agmt File 16,437.00$                       

07/09/18 BPIC: Security System and Monitoring In progress 9,945.00$                                                Sole Source Moon Security Services, Inc 8/1/2018 7/31/2021 Port O BPIC RH Agmt File

Fire Sprinkler System Inspection In progress Competitively Procured Pacific Fire Inspection Services 4/26/2012 Port

Osprey Pointe Janitorial Services In progress $710.12 a month Sole Source Personal Touch 9/4/2013 Port

Elevator- Gold Maintenance Agreement In progress Sole Source ThyssenKrupp Elevator Americas 2/21/2012 Port 45,244.00$           JR

05/12/10 Tri-City Industrial Development Council na In progress 42,000.00$                                              -$                                           42,000.00$                         n/a TRIDEC Port O JT Agmt File n/a n/a

02/22/16 OP - Information Technology In Progress 29,100.00$                                              RFP Devfuzion n/A 2/29/2016 2/22/2016 I year n/A Port PS OP RH Agmt File

04/01/16 Economic Development Services In Progress Qualifications City of Pasco n/a n/a 3/31/2016 3/24/2016 Port/Citu GB Agmt File

09/27/16 TCA - Dura-Shine Clean In Progress $400,000.00 RFP 9/9/2016 9/22/2016 9/22/2016 9/30/2017 TCA o TCA BT TCA

12/04/17 TCA - Real Estate Information In Progress $2,000.00 Roster Tippett Company n/A n/a 10/30/2017 n/a Airport PS TCA GB Agmt File

08/21/18 TC Airport Business Center Sign Agreement In Progress n/a N/A Musser n/a n/a n/a n/a n/a They pay us $250.00/per year O TCABC GB Agmt File n/a

06/29/18 BPIC - Fire Monitoring Services  - Annual In Progress $3,315.00 Sole Source Moon Security Services 6/29/2018 8/1/2018 6/29/2018 7/31/2021 BPIC O BPIC RH Agmt File

10/02/18 BPIC - Fire Burglary Monitorng Services - Monthly In Progress $1,239.05 monthly Sole Source Moon Security Services 10/2/2018 10/2/2018 10/2/2018 9/30/2021 BPIC O BPIC DW Agmt File

10/29/18 TCA - QTA Rental Car Facility Design/Permitting In Progress $564,125.00 RFP Mead & Hunt 10/29/2018 10/29/2018 n/a n/a CFC EA TCA DF TCA

05/28/19 Water Rights Analysis In Progress $10,000.00 Qualifications CSRIA n/a n/a 5/28/2019 Economic Development O ED GB agmnt File

05/28/19 Airport Promotion In Progress $1,250.00 Sole Source TC Alliance FC n/a n/a 5/1/2019 5/1/2020 Marketing O TCA GB agmnt File

06/05/19 Survey for Property Acquisition Complete $9,450.00 Roster PBS Environmental and Engineering n/a n/a 6/5/2019 6 months Dpp Fund AE ED GB agmnt File

06/13/19 Big Pasco Roadway and Stormwater Complete $965,313.00 177,223.00$                            $1,142,536.00 RFP MacKay & Sposito 2/25/2019 6/13/2019 6/13/2019 6/13/2019 Grant AE BPIC RH agmnt File $965,313.00 1 96,403.00$            11/10/2020 RH 2 80,820.00$                2/11/2022 RH

Big Pasco Roadway and Stormwater 19-12 Complete $5,728,330.16 499,239.00$                            $6,227,569.16 Competitively Procured Premier Excavation 10/15/2020 11/9/2020 11/9/2020 12/1/2020 11/29/2022 8/25/2022 Grant & Port PB BPIC RH agmt File $7,676,213.60 $5,728,330.16 $5,988,208.69 1 10,000.00$            11/30/2020 RH 2 90,450.42$                3/19/2021 RH 3 22,510.00$                3/24/2021 RH 4 121,526.00$         4/6/2021 RH 5 115,904.83$        7/27/2021 RH 6 $31,460.92 10/7/2021 RH 7 44,284.42$         2/22/2022 RH 8 30,512.42$        3/10/2022 RH 9 -$         3/10/2022 RH 1/10/1900 1,129.07$      6/6/2022 RH

06/17/19 Assist with Appraisal In Progress $3,700.00 Qualifications Tippett Company n/a n/a 6/17/2019 9/16/2019 PS OP GB Agmt File

06/25/19 Marketing In Progress $123,000.00 RFP BHW-1 6/25/2019 12/31/2020 Marketing PS Marketing GB Agmt File 1 250,000.00$          12/11/2019 RH

06/26/19 Appraisal for Osprey Pointe In Progress $12,500.00 Qualifications Kidder Mathews 6/26/2019 3 months Osprey Pointe PS OP GB Agmt File

07/31/19 Advertising In Progress $6,500.00 Roster Tri-Cities Journal of Business n/a n/a 7/31/2019 6 issues Marketing O Marketing GB Agmt File

09/25/19 Industrial Park Road Patching In Progress $29,035.00 Roster Poland and Sons n/a 9/25/2019 9/25/2019 General SW TCA DF TCA

11/06/19 Airport Advertising In Progress $5,766.00 Sole Source Sagacity Media 11/6/2019 11/6/2019 6 months Airport Advertising O TCA GB Agmt file

01/01/20 General Design Services In Progress $25,000.00 Roster MacKay & Sposito 1/2/2020 1/2/2020 1 year BPIC/MT/OP/ED PS BPIC/OP/MT/ED GB agmt file

10/01/19 TCA Landscape Improvement Design In Progress $38,066.00 Roster MacKay & Sposito 10/1/2019 10/1/2019 10/1/2019 1 year General PS TCA DF TCA

01/01/20 Airport Marketing In Progress $4,150.00 Qualifications Tri-City Dust Devils n/a n/a 1/1/2020 1 year Airport Marketing O TCA/Marketing GB Agmt file

02/10/20 Consulting - Zoning/Land Use Planning In Progress $20,000.00 Roster AHBL n/a 2/7/2020 1 year Various AE MT/OP GB Agmt File

03/13/20 Master Planning Reimann Industrial Center (RIC) Complete $203,000.00 Qualifications JUB Engineers n/a n/a 2/27/2020 18 months 2/27/2020 Admin AE RIC GB Agmt File

03/17/20 Newsletter Promotion In Progress $10,000.00 Roster Mooreshots Direct n/a n/a 3/7/2020 1 year Marketing AE Marketing GB Agmt File

03/18/20 Monthly monitoring Agreement Fire Alarm In Progress $797.40 does not include tax Competitively Procured Advanced Protection services n/a n/a 3/13/2020 1 year O TCA TF Agmt File

01/23/20 Business Park Road Easments In Progress $4,500.00 RFP JUB Engineers n/a n/a 1/23/2020 1/23/200 1 year general AE TCA DF TCA

02/24/20 ADA Curb ramp replacements In Progress $40,214.58 Roster Ray Poland & Sons Inc. 2/19/2020 2/24/2020 2/24/2020 2/24/2020 6 months general SW TCA DF TCA

TCA-Landscape Improvements sidewalk In Progress

03/31/20 TCA: Promotion at Airport In Progress $6,000.00 Roster Tri-City Americans 6/1/2020 5/31/2022 Airport Marketing Roster TCA GB Agmt File

06/25/20 Economic Development Services In Progress $30,000.00 Qualifications TRIDEC 4/1/2020 3/30/2021 General O ED GB Agmt File

05/27/20 OP: Bruce Heating & Air In Progress $5,913.27 Qualifications Bruce Heating & Air 5/14/2020 Port O BPIC TF Agmt File

07/09/20 TCA - Flight View In Progress $35,645.40 Roster Infax 6/24/2020 9/1/2020 8/31/2025 TCA PS TCA DF Agmt File

TCA - FIDS Service In Progress $56,250.00 Roster Infax 6/24/2020 9/1/2020 8/31/2025 TCA PS TCA DF Agmt File

TCA - HVAC Annual Service In Progress $14,845.00 Roster Apollo 6/12/2020 6/12/2020 6/12/2021 TCA o TCA DF Agmt File

TCA - Battelle Hangar Fire Alarm Monitoring In Progress $2,520.00 Roster Moon Security 6/19/2020 6/1/2020 6/19/2023 TCA PS TCA DF Agmt File

BPIC - 2020 Rail Project Engineering, Supplement #1 In Progress $98,516.56 Qualifications HDR Engineering 5/4/2020 9/26/2020 general BPIC RH

11/19/20 State Governmental Affairs In Progress $4,000.00 Qualifications Gordon Thomas Honeywell Government Affairs 11/1/2020 11/1/2020 11/1/2020 10/31/2021 General O ED RH Agmt File

01/12/20 Bergstrom FBO Painting Complete $8,825.92 Roster Smile-A-Mile Painting 12/23/2020 1/12/2021 1/12/2021 1/12/2021 TCA SW TCA DF Agmt File

01/25/21 BPIC & TCA - 2021 Marketing services In Progress $70,000.00 Roster Amplifi Advertising - Previously BHW-1 1/14/2021 1/14/2021 1/14/2021 12/31/2021 Port/TCA OP/TCA SM Agmt File

01/09/24 OP: 3-year Maint. Agreement Landscape OP Bldg #1 In Progress $4,674.12 ` Competitively Procured Bagley Landscape Construction, Inc. 12/29/2023 1/5/2024 1/8/2024 1/9/2024 10/31/2026 Port SW OP TF Agmt file

01/09/24 BPIC: 3-year Maint. Agreement Landscape T1-2010 In Progress $1,902.48 Competitively Procured Bagley Landscape Construction, Inc. 12/29/2023 1/5/2024 1/8/2024 1/9/2024 10/31/2026 Port SW BPIC TF Agmt File

01/26/21 BPIC: Close-out of Sewer Lagoons BPIC In Progress $18,532.00 Roster Blue Mountain Environmental Port Roster BPIC TF Agmt File

03/16/21 BPIC: Track 411/416 Construction Engineering In Progress $241,498.56 Competitively Procured HDR Engineering 3/5/2021 3/5/2021 3/5/2021 3/5/2021 12/31/2021 FHWA/Port PB BPIC RH

01/13/21 OP Bldg #1 Replace ODU#4 Compressor and Coil 21-01 Complete $18,859.27 Competitively Procured Bruce Heating and Air 1/6/2021 1/13/2021 1/13/2021 1/13/2021 1/30/2021 Port SW OP TF CWIP

02/26/21 TCA - Bergstrom Reception Area Complete $20,592.73 Roster Craftsman Cabinets & Flooring 2/16/2021 2/26/2021 2/26/2021 2/26/2021 12/31/2021 TCA SW TCA DF Agmt File

04/06/21 Employee Assistance Program In Progress $4,800.00 Qualifications Compassionate Counseling of Tri-Cities n/a n/a 10/1/2020 9/30/2021 Port PS OP/TCA LF Agmt File

04/14/21 Admin: IT Audity In Progress $25,036.00 Qualifications Energy NW n/a 4/14/2021 4/13/2021 4/13/2021 2/15/2026 4/8/2021 General PS Admin RH Agmt File 1 25,036.00$            4/12/2021 RH

04/14/21 Water Right Assessment In Progress $10,500.00 Qualifications CSRIA - Columbia-Snake River Irrigators Assciation n/a 4/13/2021 4/13/2021 2 months General AE ED RH Agmt File

BPIC-Concrete Pier Crushing 21-02 Complete $14,118.00 15,747.00$                               1,629.00$                           Competitively Procured Andrist Enterprises 4/5/2021 4/14/2021 4/14/2021 4/14/2021 6/7/2021 6/24/2021 Port SW BPIC TF CWIP 14,118.00$                       1 1,629.00$               6/7/2021 RH

BPIC-WH1B1 Overhead Door 21-04 Complete $7,059.00 Competitively Procured Continental Door Co. LLC 4/28/2021 4/29/2021 4/29/2021 4/29/2021 6/11/2021 Port SW BPIC TF CWIP $7,059.00

BPIC-WH8B1 HVAC Replacement 21-05 Complete $27,014.00 28,643.00$                               1,629.00$                           Competitively Procured Apollo Sheet Metal, Inc. 5/11/2021 5/21/2021 5/24/2021 5/24/2021 6/24/2021 7/22/2021 Port SW BPIC TF CWIP $27,014.00 29,305.00$                                    1 1,629.00$               6/2/2021 RH

BPIC-WH2B3 (Solgen) Overhead Door 21-06 Complete $3,293.00 Competitively Procured Continental Door Co. LLC 2/1/2021 5/25/2021 5/25/2021 5/25/2021 8/26/2021 Port SW BPIC TF CWIP $3,293.00

MT-Road Patch 21-07 Complete $22,263.00 Competitively Procured Inland Asphalt Co 6/16/2021 6/22/2021 6/22/2021 6/22/2021 7/13/2021 8/12/2021 Port SW BPIC TF CWIP $22,263.00 66,995.00$                                    

BPIC-Demo Bldgs T-235, T253, pool and floats 21-08 Complete $14,552.40 Competitively Procured Andrist Enterprises 6/7/2021 6/21/2021 7/6/2021 7/6/2021 7/21/2021 8/12/2021 Port SW BPIC TF CWIP $14,552.40

05/18/21 TCA - RWY 12-30 CATEX In Progress $28,085.00 Qualifications Mead & Hunt n/A 5/18/2021 5/18/2021 5/18/2021 AIP AE TCA DF Agmt File

06/07/21 TCA - GA Hangar Development In Progress $2,300.00 Qualifications Mead & Hunt n/a 6/7/2021 6/7/2021 6/7/2021 General AE TCA DF Agmt File

07/02/21 TCA - Business Center Grading Plan Complete $9,600.00 Qualifications JUB Engineers n/a 7/2/2021 7/2/2021 7/2/2021 General AE TCA DF Agmt File

BPIC-2021 Concrete Docks 21-10 Complete $141,180.00 Competitively Procured ESF Development LLC (dba EFS Solutions) 9/21/2021 9/23/2021 9/27/2021 10/27/2022 2/28/2022 4/14/2022 Port SW BPIC TF CWIP 165,000.00$                       141,180.00$                    181,317.47$                                  

BPIC-WH5B2&3, WH1B1 Overhead Doors 21-09 Complete $19,548.00 Competitively Procured Mid Columbia Forklift 7/27/2021 8/9/2021 9/14/2021 9/14/2021 6/28/2022 8/11/2022 Port SW BPIC TF CWIP $19,548.00 21,448.50$                                    

07/07/21 TCA-Hangar Inspection Services In Progress $4,000.00 Qualifications CKJT Architects pllc n/a 7/7/2021 7/7/2021 7/7/2021 7/7/2022 General AE TCA DF Agmt File

07/30/21 TCA - 2021 RAC Consulting Services In Progress $37,308.00 Qualifications Leibowitz & Horton n/a 7/30/2021 7/30/2021 7/30/2021 7/30/2022 General PS TCA DF Agmt File

09/10/21 TCA - Deicing Facility Monitoring 2021-2021 season Complete $8,000.00 Qualifications JUB Engineers n/a 9/20/2021 9/10/2021 9/10/2021 6/30/2022 General AE TCA DF Agmt File

09/20/21 TCA - Misc Engineering Services Complete $10,000.00 Qualifications Mead & Hunt n/a 9/20/2021 9/20/l21 9/20/2021 1/30/2021 General AE TCA DF Agmt File

10/29/21 Segregate Sewer Lagoon out from Parcel 112420028 Complete $11,000.00 Qualifications/Roster Mackay Sposito n/a 10/22/2021 10/29/2021 10/29/2021 2/23/2022 BPIC PS BPIC TF Agmt File

10/22/21 TCA - Soil Boring/Sampling RWY 12 Approach In Progress $30,000.00 Qualifications PBS Environmental and Engineering n/a 10/2/2021 10/22/2021 10/22/2021 TCA General AE TCA DF Agmt File

10/12/21 TCA - 2022 Rates and Charges In Progress $27,520.00 Qualifications Leibowitz & Horton n/a 10/12/2021 10/21/2021 TCA General PS TCA DF Agmt File

11/30/21 TCA - Compass Rose Survey Complete $8,250.00 Qualifications Compass Rose Surveying Inc n/a 11/30/2021 11/30/2021 11/30/2021 TCA General PS TCA DF Agmt File

12/01/21 TCA - Runway 3L-21R repainting In Progress $36,283.26 Roster Stripe Rite n/a 12/1/2021 12/1/2021 12/1/2021 TCA General SW TCA DF Agmt File

BPIC-WH6B4 Install furnished OH Door 21-11 Complete $3,649.89 Competitively Procured Pape Material Handling 9/20/2021 9/21/2021 9/21/2021 9/21/2021 9/27/2021 na BPIC SW BPIC TF CWIP

OP North-Building T-1 ceiling repair 21-12 Complete $14,844.53 Competitively Procured MP Construction Inc. 10/5/2021 10/14/2021 10/26/2021 11/16/2021 11/22/2021 12/16/2021 BPIC SW OP North TF CWIP 14,844.53$                       24,827.05$                                    

BPIC-Replace coiling door maintenance shop Complete $5,430.00 Competitively Procured Continental Door Co. LLC 3/18/2021 3/30/2021 3/30/2021 3/30/2021 9/9/2021 na BPIC SW BPIC TF CWIP 5,430.00$                         

BPIC-River Fire pump testing Complete $2,688.37 Competitively Procured Johnson Controls 6/8/2021 9/20/2021 9/20/2021 9/20/2021 11/29/2021 na BPIC O BPIC TF CWIP $2,688.37

02/17/22 TCA - Misc Engineering Services In Progress $10,000.00 Qualifications/Roster JUB Engineers 2/17/2022 2/17/2022 2/17/2022 12/30/2022 TCA General AE TCA DF Agmt File

12/15/21 TCA - Battelle Hangar Mezzanine Floor Complete $18,483.72 Roster Northwest Trends of Spokane 12/1/2021 12/15/2021 12/15/2021 12/15/2021 2/28/2022 TCA General SW TCA DF Agmt File

12/01/21 TCA - PSC Terminal Study Complete $9,000.00 Qualifications Mead & Hunt 12/1/2021 12/1/2021 12/1/2021 12/1/2021 1/31/2022 TCA General AE TCA DF Agmt File

02/01/22 TCA - PSC Business Park - Airside/Landside Improvements In Progress $50,716.80 Qualifications Mead & Hunt 2/1/2022 2/1/2022 2/1/2022 2/1/2022 TCA General AE TCA DF Agmt File

03/15/22 TCA - Misc Engineering Services In Progress $10,000.00 Qualifications Mead & Hunt 3/15/2022 3/15/2022 3/15/2022 3/15/2022 TCA General AE TCA DF Agmt File

04/27/22 RIC Phase #1 Rail In Progress $102,300.00 Roster/Qualifications HDR Engineering 4/15/2022 Port/State/.09 County AE RIC SM Agmt File

04/27/22 Reimann Rail Access Project In Progress $575,000.00 CERB CERB 4/22/2022 4/22/2026 CERB O RIC SM Agmt File

05/02/22 Economic Development Services In Progress $35,000.00 Qualifications TRIDEC n/a n/a 4/28/2022 3/31/2023 Port Maketing Budget 0 SM Agmt File

05/22/22 Federal Funding Assisntance In Progress $5,000.00 Qualifications The Beckett Group n/a n/a 3/22/2022 open Port PS SM Agmt File

05/02/22 Creative Partner In Progress $410,691.00 Competitively Procured 8gency Limited DBA FIELD GROUP 4/14/2022 4/14/2022 12/31/2023 Marketing Budget PS ALL SM Agmt File

06/06/22 Surveying - Reimann - BOR- BNSF Right-of-Way In Progress $61,000.00 Roster/Qualifications PBS Engineering n/a 6/3/2022 Port O RIC SM Agmt File

BPIC Building 900 Re-roof 22-01 Complete $125,817.44 Competitively Procured Leslie & Campbell Inc. 2/15/2022 2/24/2022 2/28/2022 3/1/2022 5/9/2022 6/9/2022 Port SW BPIC TF CWIP 130,000.00$                       $125,817.44 132,632.09$                                  

BPIC WH5B2 Re-roof 22-02 Complete $184,381.08 Competitively Procured Leslie & Campbell Inc. 2/14/2022 2/24/2022 2/28/2022 3/1/2022 4/8/2022 5/26/2022 Port SW BPIC TF CWIP 190,000.00$                       184,381.08$                    204,168.00$                                  

BPIC Road 24 Paving Improvements 22-03 Complete $257,545.04 Competitively Procured Ellison Earthworks LLC 4/20/2022 4/28/2022 5/9/2022 5/9/2022 6/8/2022 7/22/2022 Port SW BPIC TF CWIP 241,000.00$                       $257,545.04 261,148.49$                                  

BPIC Installation of four OH doors-labor only 22-04 Complete $8,045.56 Competitively Procured Pape Material Handling 2/25/2022 3/8/2022 3/8/2022 3/8/2022 4/2/2022 Port SW BPIC TF CWIP 8,045.56$                         

TCA Building 92 Re-roof 22-05 Complete $108,468.47 Competitively Procured Columbia Basin Sheet Metal LLC 4/6/2022 4/14/2022 4/18/2022 6/22/2022 7/29/2022 9/9/2022 Port SW TCA TF CWIP 107,000.00$                       $108,468.47 134,616.25$                                  

TCA Building 102 Fire Alarm 22-06 Complete $6,564.35 1,124.03$                                 7,688.38$                           Competitively Procured Moon Security 4/1/2022 4/4/2022 4/5/2022 4/25/2022 11/30/2022 Port SW TCA TF CWIP $6,564.35 1 1,124.03$               5/4/2022

BPIC WH6B2 Raise Sprinkler lines 22-07 Complete $28,507.66 Competitively Procured Cascade Fire Protection Co. 5/13/2022 5/19/2022 5/19/2022 6/6/2022 10/17/2022 1/12/2023 Port SW BPIC TF CWIP $28,507.66

05/09/22 Battelle Hangar Fall Protection In Progress $99,395.28 Competitively Procured Flexible Lifeline 1/20/2022 5/9/2022 5/9/2022 5/27/2022 12/31/2022 TCA General SW TCA DF Agmt File

05/26/22 Battelle Hangar Landscaping In Progress 3,627.00$                                                Roster Bagley Landscape Construction, Inc. 5/5/2022 5/26/2022 5/26/2022 5/26/2022 12/31/2022 TCA General SW TCA DF Agmt File

06/16/22 TWY G Construction - Construction Management In Progress $730,601.68 Qualifications Mead & Hunt n/a 6/16/2022 6/16/2022 6/16/2022 4/30/2024 5/26/2022 AIP AE TCA DF Agmt File

BPIC-Building 900 Fire Alarm system 22-08 Complete 12,691.14$                                              Competitively Procured Moon Security 9/9/2022 9/13/2022 9/16/2022 9/16/2022 12/14/2022 BPIC SW BPIC TF CWIP 12,691.14$                       

07/18/22 TCA: TWY G Construction In-Progress 7,279,647.86$                                        Bid Nelson Construction 3/18/2022 4/17/2022 7/18/2022 7/;18/2022 PB TCA DF CWIP

07/26/22 TCA: Airfield farm Lease & Processed Water App Rate In-Progress 1,200.00$                                                Goplen Ag Services 7/26/2022 7/26/2022 7/26/2022 7/26/2022 PS TCA DF Agmt File

08/02/22 TCA: Rates and Charges In-Progress 32,500.00$                                              Leibowitz & Horton 8/1/2022 8/1/2022 8/1/2022 8/1/2022 PS TCA DF Agmt File

08/15/22 TCA: Solgen Parcel Legal Description In-Progress 2,000.00$                                                Mackay Sposito 8/15/2022 8/15/2022 AE TCA DF Agmt File

08/15/22 TCA: Airport Property Boundary Survey In-Progress 3,500.00$                                                Mackay Sposito 8/15/2022 8/15/2022 AE TCA DF Agmt File

06/29/22 TCA: Aviation Land Rates Study In-Progress 21,000.00$                                              Aeroplex Group Partners 6/29/2022 6/29/2022 6/29/2022 PS TCA DF Agmt File

09/13/22 TCA: Battelle Hangar Electrical Work In-Progress 59,545.40$                                              Roster OHMCO 9/5/2022 9/13/2022 9/13/2022 9/13/2022 SW TCA DF Agmt File

10/01/22 TCA: Airport Terminal Custodial In Progress 51,939.53$                                              RFP ABM 9/9/2022 9/22/2022 9/26/2022 10/1/2022 1 yr + 4 - 1 year options 9/26/2022 TCA General PB TCA RH Agmt File

11/28/22 RIC: Reimann Last Mile Rail In Progress 80,600.00$                                              Qualifications HDR Engineering 11/28/2022  through 2023 Port AE RIC SM Agmt File

09/22/22 TCA: Soil Reclamation - Aicraft Accident In-Progress 22,822.98$                                              Roster Clean Harbors 9/22/2022 9/22/2022 9/22/2022 9/22/2022 PS TCA DF Agmt File 1 2,589.13$               

10/12/22 TCA: RWY 21R Repairs - Aircraft Accident In-Progress 110,769.65$                                            Roster Central Washington Asphalt 10/10/2022 10/12/2022 10/12/2022 10/12/2022 SW TCA DF Agmt File

11/03/22 TCA: Battelle Hangar HVLS Fans In-Progress 22,626.67$                                              Competitively Procured Humongous Fans 10/4/2022 11/3/2022 11/3/2022 11/3/2022 SW TCA DF Agmt File

11/22/22 TCA: PFC #11 Amendment/ PFC 12 new In-Progress 77,780.00$                                              Roster Leibowitz & Horton 11/22/2022 11/22/2022 11/22/2022 11/22/2022 PS TCA DF Agmt File

10/12/22 TCA: RWY 21R Repairs - Mead & Hunt In-Progress 23,382.27$                                              Roster Mead & Hunt 10/12/2022 10/12/2022 10/12/2022 10/12/2022 PS TCA DF Agmt File

11/03/22 TCA: Business Park Lot 52 Legal Description In-Progress 1,100.00$                                                Roster Mackay Sposito 11/4/2022 11/4/2022 11/4/2022 11/4/2022 PS TCA DF Agmt File

11/07/22 TCA: Business Park Lot 51A/B & 50 Legal Description In-Progress 2,400.00$                                                Roster Mackay Sposito 11/07/22 11/07/22 11/07/22 11/07/22 PS TCA DF Agmt File

01/13/23 TCA: Landscape Design TCA Terminal Complete 24,420.75$                                              Roster Mackay Sposito 6/13/2023 TCA General AE TCA DF Agmt FIle

03/06/23 TCA: Industrial Site Readiness Grant Complete 416,000.00$                                            WA State Dept. of Commerce 6/30/2023 WA State Dept. Commerce O TCA SM Agmt file

03/06/23 TCA AIM Center Engineering Master Plan Complete 496,000.00$                                            RFP J-U-B Engineers 2/10/2023 AE TCA SM Agmt file

03/06/23 RIC: Purchase Agreement In Progress 2,693,658.81$                                        Competitively Procured Ferguson Waterworks 8/9/2022 11/16/2022 11/16/2022 SW RIC SM Agmt File

03/09/23 RIC: Reimann Road & Water In Progress 1,646,000.00$                                        Qualifications/Roster J-U-B Engineers 3/11/2022 AE RIC SM Agmt File

BPIC-Warehouse 2 Bay 2 Water & Sewer 22-10 Complete 90,304.61$                                              2,098.29$                                 92,402.90$                         Competitively Procured Industrial Construction of Washington 2/6/2023 2/9/2023 2/14/2023 3/9/2023 3/24/2023 5/10/2023 Port SW BPIC TF CWIP 92,000.00$                         90,304.61$                       122,336.08$                                  1 2,098.29$               3/13/2023 RH

BPIC-Warehouse 5 Bay 4 Concrete Dock plus 3 alternates 23-01 Complete 171,844.20$                                            Competitively Procured Tapani Inc. 3/27/2023 3/30/2023 4/5/2023 4/10/2023 5/22/2023 6/28/2023 Port SW BPIC TF CWIP 227,500.00$                       171,844.20$                    211,756.00$                                  

04/17/23 TCA Energy Audit In Progress 302,350.00$                                            Roster Mead & Hunt 2/1/2023 2/1/2023 2/1/2023 TCA General AE TCA DF Agmt File

04/17/23 Business Park Lot 2 Legal Description In Progress 1,500.00$                                                Roster Mackay Sposito 1/11/2023 1/11/2023 1/11/2023 TCA General AE TCA DF Agmt File

04/17/23 Gate 1B & 1B Repainting In Progress 19,994.04$                                              Roster Stripe Rite 3/17/2023 3/17/2023 3/17/2023 TCA General SW TCA DF Agmt File

05/03/23 OP Appraisal In Progress 8,000.00$                                                Qualifications Kidder Matthews General O OP RH Agmt file

BPIC-Road 33 Asphalt Improvements 23-03 Complete 110,288.48$                                            14,949.90$                               125,328.38$                      Competitively Procured C Watts Trucking LLC 8/1/2023 8/9/2023 8/21/2023 9/14/2023 10/16/2023 10/13/2023 Port SW BPIC TF Agmt file 120,300.00$                       110,288.48$                    125,779.50$                                  1 14,949.90$            10/26/2023 RH

BPIC-WH3B2 Re-roof 23-04 Complete 222,450.03$                                            Competitively Procured Arrow Roofing and Construction LLC 8/1/2023 8/9/2023 8/24/2023 8/29/2023 10/25/2023 1/10/2024 Port SW BPIC TF Agmt file 198,708.00$                       222,450.03$                    317,301.04$                                  

BPIC- Christensen Fence 23-05 Complete 60,548.40$                                              Competitively Procured Frontier Fence 6/29/2023 6/30/2023 7/13/2023 7/13/2023 9/26/2023 11/8/2023 Port SW BPIC TF Agmt file 60,458.40$                       

TCA-13 Buildings Hazardous Mat'ls reports Complete 7,472.00$                                                Roster Blue Mountain Environmental 3/6/2023 3/13/2023 3/15/2023 TCA SW TCA TF Agmt file 7,472.00$                         

BPIC-WH5B3 Lighting upgrades Complete 8,612.77$                                                Competitively Procured Platt & Franklin PUD 5/5/2023 5/5/2023 5/18/2023 5/5/2023 7/6/2023 Port SW BPIC TF Agmt file 8,612.77$                         

TCA - Rental Car CFC In Progress 40,608.81$                                              Roster Leibowitz & Horton 3/17/2023 3/17/2023 3/17/2023 CFC PS TCA DF Agmt File

TCA - Business Park Improvements In Progress 4,084,062.76$                                        RFP Inland Asphalt Co 4/18/2023 5/19/2023 5/19/2023 7/7/2023 TCA General PB TCA DF Agmt File 5,486,323.10$                   1 31,563.58$            

TCA- RWY 12-30 Shift Design In Progress 1,249,882.95$                                        RFQ Mead & Hunt 4/27/2023 4/27/2023 AIP AE TCA DF Agmt File

TCA TCA - Terminal Landscape Improvements Phase 2 In Progress 503,441.85$                                            RFP Bagley Landscape Construction, Inc. 6/21/2023 7/23/2023 7/23/2023 7/23/2023 TCA General PB TCA DF Agmt File 652,434.85$                       

TCA - Business Park Taxilane A In Progress 696,577.00$                                            RFP Central Washington Asphalt 7/25/2023 8/9/2023 9/1/2023 TCA General PB TCA DF Agmt File 858,081.91$                       

TCA - Terminal Improvements In Progress 1,306,498.00$                                        RFQ Mead & Hunt 8/10/2023 8/10/2023 8/10/2023 PFC 12 AE TCA DF Agmt File

TCA - East GA Apron Project Phase 3 Design In Progress 787,287.45$                                            RFQ Mead & Hunt 10/23/2023 10/23/2023 10/23/2023 AIP 59 AE TCA DF Agmt File

TCA TCA - QTA Rental Car Facility Design/Permitting In Progress 538,424.00$                                            RFQ Mead & Hunt 10/26/2023 10/26/2023 10/26/2023 CFC AE TCA DF Agmt File

TCA - Lampson Hangar Drainage Improvements In Progress 11,891.00$                                              Roster Big D's Construction 11/16/2023 11/16/2023 11/16/2023 TCA General SW TCA DF Agmt File

OP Bldg #1 Raise front entry walk 23-08 Complete 6,435.99$                                                Competitively Procured Northwest Concrete Leveling LLC 8/31/2023 9/19/2023 10/20/2023 10/20/2023 11/28/2023 Port SW OP TF Agmt File 6,435.99$                         

BPIC-Building 300 Renovatons 23-06 In Progress 190,429.84$                                            Competitively Procured CMR General Contractor 11/6/2023 11/8/2023 11/13/2023 Port SW BPIC TF Agmt File 200,000.00$                       190,429.84$                    261,551.88$                                  

TCA-Building 40 Re-roof 23-09 Complete 38,363.29$                                              Competitively Procured Columbia Basin Sheet Metal LLC 9/26/2023 10/26/2023 11/2/2023 11/2/2023 12/13/2023 1/10/2024 TCA General SW TCA TF Agmt File 38,363.29$                       

TCA-Hazardous Materials Removal 11 Buildings 23-10 Complete 112,515.48$                                            Competitively Procured All-Safe Abatement Services 11/3/2023 11/8/2023 11/13/2023 11/14/2023 12/29/2023 TCA General SW TCA TF Agmt File 112,515.48$                    

BPIC-WH1B4 & WH3B2 Canopies 23-11 In Progress 131,596.12$                                            Competitively Procured CMR General Contractor 1/3/2024 1/10/2024 1/10/2024 Port SW BPIC TF Agmt File 150,000.00$                       131,596.12$                    156,573.15$                                  
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