Purpose of Contract	Status	Contract Price							Type of Contract Small Works (SW), Public Funding Source (PB), Personal Services (Arch/Eng (AE), Other (tract Location o	Person for	Location of					Contract Modificat	Contract Modification w/tax		Contract Modification w/tax	Contract M	odification w/tax	Contract Modification w/tax	Modification w/tax	
			Contract Bid Opening Date Do	Contract ate Awarded			Commission Acceptance	Public Bid Project vices (PS),		Contract	CONTRACT						nount Date Approved Approved Change		Data Assessment	Channe					
	Completed /In-Progress	OriginalContract Amount Incl Contract Tax Modification Incl Tax	Amount Trocarca, nozici or iti						Archyeng (AE), C	BPIC, etc		Agmt File	Engineers Estimate	Low Bid	2nd Low Bid					Amount Approved By		Approved Order	# Amount Approved	Approved ed By	
Purpose of Contract Copiers-Maintenance Contracts DNC Pail Cossins Maintenance Agreement	In progress	Cont Amt Cont Mod	Mod Amt Obtained Contractor Sole Source Abadan REP Advanced Signal & Contracting	Bid Opening Da	ate Awarded	Cont Date NTP 6/5/2012 3/30/2015	End Cont	Comm Acc	Funded SW/PB/PS/A	AE/O Location	RP	Filed	Eng Est	Low Bid	2nd Low Bid	COH	coş	CO App Dt CO	App by CO#2	CO\$2 CO App Dt2 CO App b	z CO#3 CO\$3	CO App Dt3 CO App by3 CO#4	CO\$4 CO App dt	#4 CO App by 4	
BPIC Rail Crossing Maintenance Agreement BPIC - Bldg T1-2010 HVAC System Maintenance 01/18 - 01/2024	In progress In progress		Competitively Procured Apollo Heating and Air			3/30/2015 1/1/2018			Port PB Port	BPIC	TF.	Agrmt File Agrmt File													
BPIC-Ball Janik 2011 Government Affairs Contract Marketing Services	In progress In Progress	\$5000 per month \$ (3,000.00) \$200 \$ 76,000.00 \$ 174,000.00 \$		3/28/2014	5/8/2014	5/8/2014	na	na 5/8/2014	Port PS Port	OSPREY/TCA/E		Agrmt File Agreement		16.437.00		1 \$	74,000.00	9/1/2011 9/24/2015	GB 1/2/1900	\$ 50,000.00 9/26/2016 GB	3 \$ 50,000	0.00 9/14/2017 GB			
OP - Lease Agreement for Copier BPIC: Security System and Monitoring	In progress In progress	\$ 16,437.00 \$ - \$ \$ 9,945.00	16,437.00 n/a De Lage Landen Financial Svcs Sole Source Moon Security Services, Inc			8/5/2010 8/1/2018	7/31/2021		Port PS Port O	BPIC BPIC	LOB RH	Agmt File Agmt File	\$	16,437.00											
Fire Sprinkler System Inspection Osprey Pointe Janitorial Services	In progress In progress	\$710.12 a month	Competitively Procured Pacific Fire Inspection Services Sole Source Personal Touch			4/26/2012 9/4/2013			Port																
Elevator- Gold Maintenance Agreement Tri-City Industrial Development Council	In progress In progress	\$ 42,000.00 \$ - \$			2/29/2016	2/21/2012			Port O		л	Agmt File	n/a n/a										\$ 45,244.00 JR		
OP - Information Technology TCA - Information Technology	In Progress Complete	\$ 29,100.00 \$ 28,500.00	RFP Devfuzion RFP Devfuzion		2/29/2016	2/22/2016	l year I year	n/A n/a	Airport PS	TCA	RH	Agmt File Agmt File													
Economic Development Services Economic Dvelopment Agreement 2019	In Progress In Progress	\$30,000.00	Qualifications City of Pasco Sole Source TRIDEC	n/a n/a	n/a n/a 9/22/2016	3/31/2016 1/25/2019 9/22/2016	12/31/2019 9/30/2017	3/24/2016	Port/Citu Admin		RH	Agmt File Agmt File													
TCA - Dura-Shine Clean TCA - Deicing Facility Monitoring	In Progress Complete	\$400,000.00 \$14,000.00	RFP J-U-B Engineers	n/a	12/8/2016	12/8/2016	9/30/2017		TCA 6	TCA TCA	BT BT	TCA													
TCA - Runway 3R-21L Rehab Phase 3 TCA - Runway Intersection Underdrains (Design/MGT)	Complete Complete	\$13,043.00 \$12,500.00	RFP J-U-B Engineers RFP J-U-B Engineers	n/a	1/26/2017 1/26/2017	1/26/2017 1/26/2017			TCA AE	TCA TCA	BT BT	TCA													
TCA - Air Service Development TCA - PFC 11 Application	In Progress	\$39,285.00	Roster Volaire Aviations Roster Leibowitz & Horton	n/a	3/15/2017 7/3/2017	3/15/2017 7/3/2017			PFC PS	TCA	TW	TCA													
TCA - Pasco Police Reserve Agreement TCA- QTA task order 12	In Progress	On Going \$158,259.00	Pasco Police Reserves Competitively Procured Mead & Hunt		8/24/2017 8/24/2017	8/24/2017 8/24/2017			TCA O	TCA	DF	TCA TCA													
Social Media Management - Airport TCA - Real Estate Information	In Progress In Progress	\$11,000.00 \$2,000.00	Qualifications Perceive Communications Roster Tippett Company	n/a n/A	n/a n/a	10/17/2017 10/17/20 10/30/2017		n/a	Airport Mktg PS Airport PS	TCA TCA	GB GB	Agmt File Agmt File				1 \$	5,500.00	6/6/2018	GB						
TC Airport Business Center Sign Agreement BPIC - Fire Monitoring Services - Annual	In Progress In Progress	n/a \$3,315.00	N/A Musser Sole Source Moon Security Services		n/a 6/29/2018	n/a n/a 8/1/2018 6/29/20			They pay us \$250.00/per year O BPIC O	TCABC BPIC	GB RH	Agmt File I	n/a												
BPIC - Fire Burglary Monitorng Services - Monthly TWY A Realignment and Rehab - Construction Engineering	In Progress Complete	\$1,239.05 monthly \$1,069,668.14	Sole Source Moon Security Services RFP JUB Engineers	n/a	10/2/2018 n/a	10/2/2018 10/2/20 4/1/2018	18 9/30/2021 12/1/2019		BPIC O AIP AE	BPIC TCA	DW DF	Agmt File TCA													
Airport Master Plan MOU Regardig Negotiations	Complete In Progress	\$757,251.00 \$0.00	RFP Mead & Hunt Construction Services of Washington,LLC	n/a	7/18/2018 n/a	7/18/2018 11/8/2018 120 da			AIP AE n/a O	TCA TCABC	DF GB	TCA Agmnt File	\$ 904,692.00												
TCA - QTA Rental Car Facility Design/Permitting Water Rights Analysis	In Progress In Progress	\$564,125.00 \$10,000.00	RFP Mead & Hunt Qualifications CSRIA	n/a	10/29/2018 n/a	10/29/2018 n/a 5/28/2019			CFC EA Economic Development O	TCA ED	DF GB	TCA agmnt File													
Airport Promotion Survey for Property Acquisition	In Progress In Progress	\$1,250.00 \$9,450.00	Sole Source TC Alliance FC Roster PBS Environmental and Engineering	n/a n/a	n/a n/a	5/1/2019 6/5/2019	5/1/2020 6 months		Marketing O Dpp Fund AE	TCA ED	GB GB	agmnt File agmnt File													
Environmental & Cultural Resource Survey Big Pasco Roadway and Stormwater	In Progress In Progress	\$10,100.00 \$965,313.00	Roster PBS Environmental and Engineering RFP MacKay & Sposito		n/a 6/13/2019	6/10/2019 6/13/2019	3 months	6/13/2019	Property Acquisition PS Grant AE	ED BPIC	GB RH	agmnt File agmnt File													
Assist with Appraisal Marketing	In Progress In Progress	\$3,700.00 \$123,000.00	Qualifications Tippett Company RFP BHW-1	n/a	n/a	6/17/2019 6/25/2019	9/16/2019 12/31/2020		PS Marketing PS	OP Marketing	GB GB	Agmt File Agmt File				1 \$	250,000.00	12/11/2019	RH						
Appraisal for Osprey Pointe Advertising	In Progress In Progress	\$12,500.00 \$6,500.00	Qualifications Kidder Mathews Roster Tri-Cities Journal of Business	n/a	n/a	6/26/2019 7/31/2019	3 months 6 issues		Osprey Pointe PS Marketing O	OP Marketing	GB GB	Agmt File Agmt File													
Industrial Park Road Patching Airport Advertising	In Progress In Progress	\$29,035.00 \$5,766.00	Roster Poland and Sons Sole Source Sagacity Media		9/25/2019 11/6/2019	9/25/2019 11/6/2019	6 months		General SW Airport Advertising O	TCA TCA	DF GB	TCA Agmt file													
BPIC - Rail Demolition TCA Building 85 Re-roof	Complete Complete	\$89,052.00 \$90,083.70	Competitively Procured Double J Excavation Competitively Procured Wine Country Construction	12/6/2019 2/11/2020	12/12/2019 2/13/2020	12/18/2019 12/18/20 2/27/2020 2/2720	10 4/3/2020	4/23/2020 4/23/2020	BPIC SW TCA SW	BPIC TCA	TF TF	CWIP :	\$ 138,000.00 \$ 104,000.00	\$89,052.00 \$ \$90,083.70 \$	\$ 89,812.00 \$ 128,148.00										
TCA-Building 68 Re-roof (Franklin County Portion) BPIC, MT-T2-80 Canopy removal, Track removal BPIC & MT	Complete Complete	\$24,326.40 \$31,494.00	Competitively Procured Gillespie Roofing Competitively Procured Andrist Enterprises	2/3/2020	2/25/2020 2/16/2020	2/25/2020 2/25/20 2/13/2020 2/13/20	20 3/12/2020	4/9/2020 8/13/2020	TCA SW BPIC SW	TCA BPIC	TF TF	CWIP	\$ 20,000.00 \$ 34,000.00	\$24,326.40 \$31,494.00											
General Design Services TCA Landscape Improvement Design	In Progress In Progress	\$25,000.00 \$38,066.00	Roster MacKay & Sposito Roster MacKay & Sposito		1/2/2020 10/1/2019	1/2/2020 10/1/2019 10/1/20	1 year		BPIC/MT/OP/ED PS General PS	BPIC/OP/MT/ TCA	ED GB DF	agmt file TCA													
Airport Marketing Design Concept of N. Franklin Visitor Center	In Progress Complete	\$4,150.00 \$8,000.00	Qualifications Tri-City Dust Devils Roster Wave Design Group	n/a	n/a	1/1/2020 2/11/2020	1 year 3 months		Airport Marketing O Port Funds AE	TCA/Marketi Connell	ng GB RH	Agmt file CWIP													
Consulting - Zoning/Land Use Planning Master Planning Reimann Industrial Center (RIC)	In Progress In Progress	\$20,000.00 \$203,000.00	Roster AHBL Qualifications JUB Engineers	n/a	n/a n/a	2/7/2020 2/27/2020	1 year 18 months	2/27/2020	Various AE Admin AE	MT/OP RIC	GB GB	Agmt File Agmt File													
Newsletter Promotion Monthly monitoring Agreement Fire Alarm	In Progress In Progress	\$10,000.00 \$797.40 does not include tax	Roster Mooreshots Direct Competitively Procured Advanced Protection services	n/a n/a	n/a n/a	3/7/2020 3/13/2020	1 year 1 year		Marketing AE 0	Marketing TCA	GB TF	Agmt File Agmt File													
2020 Deicing Facility Monitoring Business Park Road Easments	In Progress In Progress	\$7,500.00 \$4,500.00	RFP JUB Engineers RFP JUB Engineers	n/a n/a	n/a n/a	1/16/2020 1/16/20 1/23/2020 1/23/20	20 1 year		general AE general AE	TCA TCA TCA	DF DF	TCA TCA													
ADA Curb ramp replacements TCA-Landscape Improvements sidewalk	In Progress In Progress	\$40,214.58	Roster Ray Poland & Sons Inc.	2/19/2020	2/24/2020	2/24/2020 2/24/20	20 6 months		general SW	TCA	DF	TCA													
North Frankin Visitor Center TCA: Promotion at Airport	complete In Progress	\$23,680.00 \$6,000.00	Roster Wave Design Group Roster Tri-City Americans	n/a	n/a	4/30/2020 6/1/2020	6/30/2020 5/31/2022		general Airport Marketing Roster	North Frank TCA	in RH GB	CWIP Agmt File													
Economic Development Services BPIC: Environmental Analysis of Fill Project	In Progress Complete	\$30,000.00 \$4,000.00	Qualifications TRIDEC Roster Anderson Perry			4/1/2020 6/19/2020	3/30/2021 9/18/2020		General O general O	ED BPIC	GB GB	Agmt File Agmt File													
OP: Bruce Heating & Air TCA - Flight View	In Progress In Progress	\$5,913.27 \$35,645.40	Qualifications Bruce Heating & Air Roster Infax		6/24/2020	5/14/2020 9/1/2020	8/31/2025		Port O TCA PS	BPIC TCA	TF DF	Agmt File Agmt File													
TCA - FIDS Service TCA - HVAC Annual Service	In Progress In Progress	\$56,250.00 \$14,845.00	Roster Infax Roster Apollo		6/24/2020 6/12/2020	9/1/2020 6/12/2020	8/31/2025 6/12/2021		TCA PS	TCA TCA	DF DF	Agmt File Agmt File													
TCA - Battelle Hangar Fire Alarm Monitoring TCA- Carpet Cleaning	In Progress In Progress	\$2,520.00 \$28,315.28	Roster Moon Security Roster Zero Rez		6/19/2020 7/8/200	6/1/2020 7/8/2020	6/19/2023 7/1/2020		TCA PS	TCA TCA	DF DF	Agmt File Agmt File													
T1-2010 Leggari Exhaut System BPIC - MT - Rail removal	Complete Complete	\$19,188.35 \$8,415.00 \$ 9,478.61 \$	Competitively Procured Apollo Sheet Metal, Inc. 1,333.61 Competitively Procured Andrist Enterprises		6/12/2020 6/22/2020	6/15/200 6/12/20 6/22/2020 6/22/20		8/13/2020	Port SW Port SW	BPIC BPIC,MT	TF TF	CWIP	\$	\$19,188.53 8,145.00		1 \$	1,333.61	6/25/2020	RH						
BPIC - Sewer Lagoon infill permitting assistance BPIC - 2020 Rail Project Engineering, Supplement #1	Complete In Progress	\$3,500.00 \$98,516.56	Qualifications Anderson Perry Qualifications HDR Engineering	n/a	6/18/2020	6/19/2020 5/4/2020	9/26/2020		BPIC AE general	BPIC BPIC	TF/GB RH														
North Frankin Visitor Center BPIC-Aluminum Stiars Warehouses	Complete Complete	\$248,278.00 \$ 250,378.87 \$ \$177,506.70 \$ 182,636.61 \$	2,100.87 Competitively Procured S&K Mountain Construction 5,129.91 Competitively Procured Upside Innovations	8/11/2020 9/20/2020	8/13/2020 9/25/2020	8/20/2020 8/20/20 9/25/2020 9/25/20			Port SW Port SW	Connell BPIC	TF/RH TF	CWIP	\$ 300,000.00 \$ \$ 250,000.00	248,278.00 3 \$177,506.70 5	30568146 \$ 177,506.70	1 \$.70 1 \$	2,100.87 5,129.91	10/2/2020 9/25/2020	RH RH						
BPIC: Soils Analysis os sewer lagoons State Governmental Affairs	Complete In Progress	\$5,377.00 \$4,000.00	Roster/Qualifications Blue Mountain Environmental Qualifications Gordon Thomas Honeywell Government Affairs		11/1/2020	11/30/2020 11/1/2020	10/31/2021		Port SW General O	BP ED	TF RH	Agmt File Agmt File													
BPIC-T-131 Roll-up doors BPIC-WH2B3&4 Overhead Doors	Complete Complete	\$31,608.03 \$21,609.23	Competitively Procured Continental Door Co. LLC Competitively Procured Continental Door Co. LLC		10/9/2020 10/30/2020	10/9/2020 10/9/20 11/3/2020 11/3/20		1/14/2021	Port SW Port SW	BPIC BPIC	TF TF	CWIP		\$31,608.03 \$ \$21,609.23 \$											
BPIC-Crack seal Ainsworth & Dock Streets BPIC-Christensen Rail Crossing Container Terminal	Complete	\$17,329.30 \$33,123.00	Competitively Procured Stripe Rite Competitively Procured Ray Poland & Sons	11/12/2020	11/16/2020 10/9/2020	11/16/2020 11/17/20 10/9/2020 10/9/20	12/2/2020	12/10/2020 12/10/2020	Port SW Port SW	BPIC BPIC-CT	TF TF	CWIP		\$17,329.30 \$ \$33,123.00 \$	\$ 23,013.4										
Wharf Topographic Survey 2021 Deicing Facility Annual Monitoring	Complete In Progress	\$29,500.00 \$6,500.00	Qualifications MacKay & Sposito RFI JUB Engineers		10/20/2020 12/22/2020	10/20/2020 10/20/20 12/22/2020	6/30/2021		Port AE TCA AE	MT TCA	RH,TF DF	Agmt File Agmt File													
Wildlife Damage Management Bergstrom FBO Painting	In Progress Complete	\$14,935.00 \$8,825.92	Qualifications USDA Wildlife Services Roster Smile-A-Mile Painting		12/23/2020 1/12/2021	1/1/2021 12/23/2 1/12/2021 1/12/20	21		TCA PS TCA SW	TCA TCA	DF DF	Agmt File Agmt File													
BPIC & TCA - 2021 Marketing services OP: 3-year Maint. Agreement Landscape OP Bldg #1	In Progress In Progress	\$70,000.00 \$3,342.30	Roster Amplifi Advertising - Previously BHW-1 Competitively Procured Bagley Landscape Construction, Inc.		1/14/2021 2/5/2021	1/14/2021 1/14/20 2/5/2021 2/5/20			Port/TCA SW	OP/TCA OP	SM TF	Agmt File Agmt file													
BPIC: 3-year Maint. Agreement Landscape T1-2010 BPIC: Close-out of Sewer Lagoons BPIC	In Progress In Progress	\$1,798.96 \$18,532.00	Competitively Procured Bagley Landscape Construction, Inc. Roster Blue Mountain Environmental		2/5/2021	2/5/2021 2/5/20			Port SW Port Roster	BPIC BPIC	TF TF	Agmt File Agmt File													
BPIC: Track 411/416 Construction Engineering OP Bldg #1 Replace ODU#4 Compressor and Coil	In Progress Complete	\$241,498.56 \$18,859.27	Competitively Procured HDR Engineering Competitively Procured Bruce Heating and Air	1/6/2021	3/5/2021 1/13/2021	3/5/2021 3/5/20 1/13/2021 1/13/20	21 1/30/2021		FHWA/Port PB Port SW	BPIC OP	RH TF	CWIP													
TCA - Bergstrom Reception Area Employee Assistance Program	Complete In Progress	\$20,592.73 \$4,800.00	Roster Craftsman Cabinets & Flooring Qualifications Compassionate Counseling of Tri-Cities	2/16/2021 n/a	2/26/2021 n/a	2/26/2021 2/26/20 10/1/2020	21 12/31/2021 9/30/2021		TCA SW Port PS	TCA OP/TCA	DF LF	Agmt File Agmt File													
Admin: IT Audity Water Right Assessment	In Progress In Progress	\$25,036.00 \$10,500.00	Qualifications Energy NW Qualifications CSRIA - Columbia-Snake River Irrigators Assciation	n/a n/a	4/14/2021 4/13/2021	4/13/2021 4/13/20 4/13/2021	21 2/15/2026 2 months	4/8/2021	General PS General AE	Admin ED	RH RH	Agmt File Agmt File				1 \$		4/12/2021							
BPIC-Concrete Pier Crushing BPIC-WH1B1 Overhead Door	Complete Complete	\$14,118.00 \$ 15,747.00 \$ \$7,059.00	1,629.00 Competitively Procured Andrist Enterprises Competitively Procured Continental Door Co. LLC	4/5/2021 4/28/2021	4/14/2021 4/29/2021	4/14/2021 4/14/20 4/29/2021 4/29/20	21 6/7/2021 21 6/11/2021	6/24/2021	Port SW Port SW	BPIC BPIC	TF TF	CWIP	\$	14,118.00 \$7,059.00		1 \$	1,629.00	6/7/2021							
BPIC-WH8B1 HVAC Replacement BPIC-WH2B3 (Solgen) Overhead Door	Complete	\$27,014.00 \$ 28,643.00 \$ \$3,293.00	1,629.00 Competitively Procured Apollo Sheet Metal, Inc. Competitively Procured Continental Door Co. LLC	5/11/2021 2/1/2021	5/21/2021 5/25/2021	5/24/2021 5/24/20 5/25/2021 5/25/20	21 6/24/2021 21 8/26/2021	7/22/2021	Port SW Port SW	BPIC BPIC	TF TF	CWIP		\$27,014.00 \$ \$3,293.00			1,629.00	6/2/2021	RH						
MT-Road Patch BPIC-Demo Bidgs T-235, T253, pool and floats	Complete	\$22,263.00 \$14,552.40	Competitively Procured Inland Asphalt Co Competitively Procured Andrist Enterprises	6/16/2021 6/7/2021	6/22/2021 6/21/2021	6/22/2021 6/22/20 7/6/2021 7/6/20	21 7/13/2021 11 7/21/2021	8/12/2021 8/12/2021	Port SW Port SW	BPIC BPIC	TF TF	CWIP		\$22,263.00 ! \$14,552.40	\$ 66,995.0	.00									
TCA - RWY 12-30 CATEX TCA - GA Hangar Development	In Progress In Progress	\$28,085.00 \$2,300.00	Qualifications Mead & Hunt Qualifications Mead & Hunt		5/18/2021 6/7/2021	5/18/2021 5/18/20 6/7/2021 6/7/20			AIP AE General AE	TCA TCA	DF DF	Agmt File Agmt File													
TCA - Business Center Grading Plan BPIC-2021 Concrete Docks	In Progress In Progress	\$9,600.00 \$141,180.00	Qualifications JUB Engineers Competitively Procured ESF Development LLC (dba EFS Solutions)		7/2/2021 9/23/2021	7/2/2021 7/2/20 9/27/2021	1		General AE Port SW	TCA BPIC	DF TF	Agmt File CWIP	\$ 165,000.00 \$	141,180.00	\$ 181,317.4	.47									
BPIC-WH582&3, WH1B1 Overhead Doors TCA-Hangar Inspection Services	In Progress In Progress	\$19,548.00 \$4,000.00	Competitively Procured Mid Columbia Forklift Qualifications CKJT Architects pllc	7/27/2021	8/9/2021 7/7/2021	9/14/2021 9/14/20 7/7/2021 7/7/20			Port SW General AE	BPIC TCA	TF DF	CWIP Agmt File		\$19,548.00											
TCA - 2021 RAC Consulting Services TCA - Deicing Facility Monitoring 2021-2021 season	In Progress In Progress	\$37,308.00 \$8,000.00	Qualifications Leibowitz & Horton Qualifications JUB Engineers	n/a	7/30/2021 9/20/2021	7/30/2021 7/30/20 9/10/2021 9/10/20	21 7/30/2022		General PS General AE	TCA TCA	DF DF	Agmt File Agmt File													
TCA - Misc Engineering Services	In Progress In Progress	\$10,000.00 \$11,000.00	Qualifications Mead & Hunt	n/a	9/20/2021	9/20/121 9/20/20 10/29/2021			General AE BPIC PS	TCA RPIC	DF TF	Agmt File													
Segregate Sewer Lagoon out from Parcel 112420028 TCA - Soil Boring/Sampling RWY 12 Approach TCA - 2022 Rates and Charges	In Progress	\$30,000.00 \$27,520.00	Qualifications/Roster Mackay Sposito Qualifications PSE Environmental and Engineering Qualifications Leibowitz & Horton	n/a	10/2/2021	10/22/2021 10/22/20			TCA General AE TCA General PS	TCA TCA	DF DF	Agmt File Agmt File													
TCA - Compass Rose Survey TCA - Runway 3L-21R repainting	In Progress In Progress In Progress	\$8,250.00 \$36,283.26	Qualifications Leibowitz & Horton Qualifications Compass Rose Surveying Inc Roster Stripe Rite	n/a n/a	11/30/2021	10/21/2021 11/30/2021 11/30/20 12/1/2021 12/1/20	121 21		TCA General	TCA TCA	DF DF	Agmt File Agmt File													
BPIC-WH684 Install furnished OH Door OP North-Building T-1 ceiling repair	Complete Complete	\$3,649.89 \$14,844.53	Competitively Procured Pape Material Handling Competitively Procured MP Construction Inc.	9/20/2021	9/21/2021	9/21/2021 9/21/20 10/26/2021 11/16/2	21 9/27/2021	na 12/16/2021	BPIC SW	BPIC OP North	TF TF	CWIP CWIP	c	14,844.53	\$ 74,827.0	.05									
BPIC-Replace coiling door maintenance shop	Complete Complete	\$5,430.00 \$2,688.37	Competitively Procured Continental Door Co. LLC Competitively Procured Johnson Controls	3/18/2021	3/30/2021	3/30/2021 11/10/20 3/30/2021 3/30/20 9/20/2021 9/20/20	21 9/9/2021	na na	BPIC SW	BPIC BPIC	TF	CWIP	\$	5,430.00 \$2,688.37											
BPIC-River Fire pump testing												CWIP													